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Included

ÅMajor initiative timeline

ÅDual ground control

ÅSummary of KAAMCO-presented planned 

runway configurations and traffic flows

ï4s Ground Operations ïAugust 20, 2009 

ï4s Airspace Flows - September 17, 2009

ï22s Ground Operations & Airspace Flows ïOctober 

15, 2009

ï31L/4L Intersection Closure ïNovember 19, 2009
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Runway  Taxiway Closures/Approach Impacts
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Dual Ground Control/SMS Process

Å SRMD 

signature in 

process

Å Training 

starts during 

January
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Departure Favorable Configurations
ÅArrivals to 22L; departures from 22R & 31R (1)

ÅArrivals to 31R; departures from 22R & 22L (2)

ÅArrivals to 4R; departures from 4L and 31R (3)

#1 #2 #3
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Departure Configuration
Arrive 22L; Depart 22R & 31R

ÅArrive 22L

ïCross active departure runway (22R) at multiple locations 

ïNo airspace changes needed

ÅDepart 22R and 31R

ïJetblast from 31R departures affect 22L arrivals ïEastern 

Service Center and Flight Standards investigating

ï31R use DIXIE, WHITE, RBV

ïConsidering 22R departures at óYAô (newly constructed) to 

avoid intersection (22R/31R) 

Å31R Jetblast implications

ï22R use other departure fixes ïdepart runway heading 
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22L  Arrivals - Red

22R & 31R Departures - Blue

YA
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Arrive 22L, Depart 22R & 31R

Green ï22L Arrivals

Blue ï31R Departures

Red ï22R Departures
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22L Arrivals
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22R & 31 Departures
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Departure Configuration
Arrive 31R; Depart 22R & 22L

ÅArrive 31R

ïDisplaced threshold ï9000ô available

ïAirspace reallocation

ÅDepart 22R and  22L

ïTaxi route crosses 31R

ï22R and 31R intersection ïEastern Service Center and Flight 

Standards reviewing jetblast implications

ÅConsidering 22R departures at óYAô (newly constructed) to avoid 

intersection (22R/31R) 

ï22L depart on 205 heading, 22R rwy heading

ï22L departures mostly to north and east
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31R  Arrivals - Red

22R & 22L Departures - Blue

YA
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Arrive 31R, Depart 22R & 22L

Green ï31R Arrivals

Red ï22R & 22L Departures


